DEPARTMENT OF BUDGET AND FiSCAL SERVICES

CITY AND COUNTY OF HONOLULU
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The Honorable Barbara Marshall, Chair = = =
and Members i —c §§
Honolulu City Council = -~
530 South King Street, Room 202 2 -
Honolulu, Hawaii 96813

Dear Chair Marshall and Councilmembers:

As required by Ordinance No. 97-14 approved April 30, 1997, we are submitting

information on change orders exceeding 5% of the original contract awards for the period
February 1, 2008 to March 31, 2008,

Contractor: S&M Sakamoto, inc.
Contract No.: F(4855
Project: Middle Street Intermode! Center, Phase 1B, Handivan Maintenance/
Administration Building
Criginal Contract Price: 2,067,310- City Funds
7,386,100~ Federal Funds
$9,453,410- Total Funds
Amount Appropriated for Construction of Project:  3,017,918- City Funds
7,386.100- Federal Funds
$10,404,018- Total Funds

Amount Appropriated for Construction Allocated for Contingencies:

361,690.00- City Funds
588,918.00- Federal Funds
$950,608.00- Total Funds

Total Number of Change Orders: 6

Total Amount of Change Orders: $239,473.81- City Funds

DEPT. COM. _ 445



The Honorable Barbara Marshall, Chair
And Members

May 20, 2008

Page 2

Contractor: 57 Builders, Ltd.
Contract No.: F06877
Project: Kapolei Consolidated Corporation Yard, Phase 1
Original Contract Price: $7,916, 011
Amount Appropriated for Construction of Project: $10,431,694 )
Amount Appropriated for Construction Allocated for Contingencies: $2,515,683

Total Number of Change Orders: 2
Total Amount of Change Orders: $1,566,543.49

A copy of the change orders is attached for your information.

if you have any questions on the above, please call Nelson H. Koyanagi, Jr., Chief
Accountant, at extension 8601.

Sincerely,

Mary Patricia Waterhouse
Director

Attachments

CC: Mayor Mufi Hannemann
Eugene Lee, P.E., Director of Design and Construction

APPROVED:

oo fl

Wayne M. Hashiro, PE.
Managing Director
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ACCOUNTING COPY

Dept Transportation Services
Contractor S & M Sakamoto, Inc. 7
Contract No. F04955 /
Account Code  see below

Account Title Middle Street intermodal Center, Phase 1B,

Handi-Van Maintenance/Administration Building -

{76346}

Amount $9,453,410.00 * /  Object Code 4102 -

Processed rmm 06/16/06

L £} <
s - Fimia, Swoted

ot Ll

T L
620/7633-04-99317C Wfi_\_,m: et g 2.067,310.00 *

630/5730-06-99317C fildlc i 50 i 7.386,100.00

" $ 9,453,410.00
Contingency:
620/7633-04-99317C $ 361,690.00 *
620/7934-05-99317C 588,918.00 **

$  950,608.00 (4291) rwv o sy vt

™

*Other Encumbrance No. E25535
**Qther Encumbrance No. E27406

TOTAL ENC;

3/ oe|iafoc
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$10,404,018.00
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PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES
CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER
Project  Middie St intermodal Center—Phase 1B Change Order No. 1
DTS-2003-1C-04 .
Contractor S & M Sakamoto, Inc Contract No. F-04955
Sep 7, 2006 Contract 360 Original Sep 1,
Time Completion 2008

Commencement Date

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No.'8 1,2 & 3. ...oooiiiieiieierannnenanes $59,048.36

Revised Contract Amount:

Original sum of the Contract........................ $9,453,410.00
Change Order Proposal No. 1,28 3............. $ 59,048.36
Revised total sum of the contract................. $9,612,458.38

Aecr to. 4’9-0/7/9?;" cod U - 993150

By reason of this proposed change, a time extension of _0 calendar days will be made to this
contract. The new completion date shall be __n/a .

1. Computed and Checked: 2. Accepted:
Z%“ @q:A /¢-—/5-¢¢ ;(Z.._._,._J M 70 -12 -p¢&

Project Coordinator Date Contractor {or Representative) Date

3. Coertify Avallability of Funds: 4. Approved:
- ! te
O (d_ phshe MQ,OAM Q ;:EQWV YA
|t~ Fiscal Officer "Date Director, Transportation S@oé Date
5. Approved as to Form & Legality: 8. Approved:
5
S CTTHIRD
Carparation Counsel Date Director, Budget and Fiscal Svcs. Date

cc.  Purchasing Department
Accounting Contractor
Fiscal



PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES
CITY AND COUNTY OF HONCLULU

CONTRACT CHANGE ORDER

Project  Middie St intermodal Center-~Phase 1B Change Order Na. 2

DTS-2003-1C-04

Contractor S & M Sakamoto, Inc Contract No. F-04955
July 15, Contract 360 Original July 10,
Commencement Date 2006 Time Completion 2007

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No.'s 4, 5,8 & 7..................... ($19,484 53)

Revised Contract Amount:
Previously revised total

sum of the Contract... e $8,512,458.36
Change Order Proposal No. 4, 5, & & 7. ($ 19,464.53)
Revised total sum of the contract...............$8,482,993.83

fecowss No. rof7e53 wod -424/- q»ysmc/

...................................................................................................................................

By reason of this proposed change, a time extension of _82 calendar days will be made fo this
contract. The new completion date shall be _September 10, 2007

1. Computed and Checked: 2, Accepted:
% N,k fisic Moot bt srotx v
Project Coordinator Date Contractor {or Representative} Date
3. Certify Avallability of Funds: 4. Approv .
;w ) !@;t&/é‘bwu'{” NOY 7 5 2m5 ‘ ;
Lui\ Fiscal Officer Date Director, Transportatson Service Date
§. Appraoved as to Form & Legality: 6. Approved:
1 7t \ /
FUO R VALIASHIRO DEC 1 2006 %/,jéc%@ N1 42
Corporation Counset Date Director, Budget and Fiscal Svcs. Date

cc:  Purchasing Department
Accounting Contractor
Fiscai



SUPPLEMENT SHEET
FOR CONTRACT CHANGE ORDER

MIDDLE STREET INTERMODAL CENTER
Phase 1B, Maintenance-Administration Building
Job No: DTS-2003-1C-04

Change Order Proposal No's: 4, 5,6 & 7.

October 9, 2006

DESCRIPTION OF WORK:

Total Change Order Proposal No. 4... ..o e $ 57436
Adjustments in cost for Fire Extinguisher Cabinets. The FE
Cabinets were too thick and could not fit within some of the
partitions in the project. A substitution was requested so the cabinets would
become flush with the surrounding partitions.

Total Change Order Proposal No. 5.......coiiiiiiiiiiiiieiinens $ 0.00
Extension to substantial completion date from July 10, 2007 to
September 3, 2007 for the delay (55 days) in obtaining the Building Permits.

Total Change Order Proposal No. 6.........o.occoiniiiiiiiniiiii $ 12,591.00
Additional plumbing excavation and backfill for the revised
Plumbing inverts — RFI #44. This required the plumber to excavate
3.6 feet deeper. In the process, he encountered rock. The contract time will be

increased by 7 days.

Total Change Order Proposal No. 7....covriiiiiiiiiiie e ($ 32.630.63)
Adjustment to allowance amount for the HECo service charge.

Sum Total of Above Change Order Proposals No. 4, 5, 6 & 7.. (§ 19,464.53)



PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES [
CITY AND COUNTY OF HONGLULU b

CONTRACT CHANGE ORDER
Project  Middle St Intermodal Center—-Phase 1B Change Order No. 3
DT8-2003-1C-04
Contractor S & M Sakamoto, Inc Contract No. F-04955
Sep 2, 2006 Contract 360 Criginal Sep 3,
Commencement Date Time Completion 2007

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal NO. 8 ...

Revised Contract Amount:

Original sum of the Contract....................... $9,492,993.83
Change Order Proposal No. 9 ... $0.00
Revised total sum of the contract................. $9,492 993 83

Acct No. 620/7633-04-4281-89317C

By reason of this propased change, a time extension of _5 calendar days will be made to this
contract. The new completion date shall be Sep 15, 2007

Computed and Checked: 2. Accepted:
BNk e e Pt 1/
Project Coordinatol Date " Contractor (or Representative) Date
3. Certify Availability of Funds: 4. Approved:
) A . ooy F {'}'(‘\
[0 nn o X*u@,ww WEC 2 8 7005 LQ‘-/L% N %Q»\DEC 20 206
Fiscal Officer Date Diregtor, Transportationb‘z{ervice Date
§. Approved as to Form & Legality: 6. Approved:
Date Director, Budget and Fiscal Svcs. Date

Corporation Counsei

cc:  Purchasing Department
Y Accounting Contractor
¥ Fiscal



PUBLIC TRANSIT DIVISION TN
DEPARTMENT OF TRANSPORTATION SERVICES a
CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Project  Middle St Intermodal Center-—-Phase 1B Change Order No. 4

DT8-2003-1C-04
Contractor S & M Sakamnoto, Inc Contract No. F-04855

Sep 2, 2006 Contract 360 Criginal Sep 3,
Commencement Date Time Completion 2007

This change order shall serve as a supptemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal NO. O .......ooovvvrviriiivcceirevcreiv s $2,355.95

Reyised Contract Amount:

Original sum of the Contract....................... $9,492,993.83
Change Order ProposalNo. 9o, $2355.95
Revised total sum of the contract................. $0,495,348.78

JAcct No. 820/7633-04-4201-00317C e
By reason of this proposed change, a time extension of _N/A calendar days will be made to this

contract. The new completion date shall be N/A .

Computed and Checked: 2. Accepted:
Project Coordinator Date Contractor (or Representative) Date
3. Certify Availability of Funds: 4. Approved:
Lo Owde 132 LQJMM %ﬁ”
i/d" Fiscal Officer Date Director, Transportation Se ic Date
5. Approved as to Form & Legality: 6. Approved:
Corporation Counsel Date Director, Budget and Fiscal Sves. Date

cc:  Purchasing Department
L Accounting Contractor
" Fiscal



SUPPLEMENT SHEET
FOR CONTRACT CHANGE ORDER

MIDDLE STREET INTERMODAL CENTER
Phase 1B, Maintenance-Administration Building
Job No: DTS-2003-1C-04

Change Order Proposal No. 9
November 27, 2006

DESCRIPTION OF WORK:

Total Change Order Proposal No. 9........oooiiiiiiiiiiiiinnin $2,355.95

Addition of a guardrail at top landing of Stair No. 2. The drive mechanism and
Power panel for the chain lift are not continuous across the gap of the top landing,
necessitating the continuation of the guardrail between the flights of the stairs
across the gap of the top landing.




Project

Contractor 8 & M Sakamoto, ing

Commencement Date

PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES
CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Middle St Intermodal Center—Phase 18 Change Order No. 5

DTS-2003-1C-04

Contract No. F-04955

Sep 2, 2006 Contract 360 Original Sep 3,
Time Completion 2007

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No. 10 ..o

$64,463.82

Revised Contract Amount:

Acct No. 620/7633-04-4291-99317C

Original sum of the Contract........................ $9,495,349.78
Change Order Proposal No. 10............ccoeeniens $64,463.82
Revised total sum of the contract................. $9,559,813.60

By reason of this proposed change, a time extension of _N/A

calendar days will be made to this

contract. The new completion date shail be N/A

Computed and Checked: 2. Accepted:
%&6«/\ > fog /:z‘/-"*-'f Cj"‘—————’ A 37-06
Project Coordinatbr Date Contractor (or Representative) Date
3. Certify Availability of Funds: 4. Arjzyjed:- l\)
oy N i DEC 20 2006
ecal Officer . Date Director, Transportation Service Date
5. Approved as to Form & Legality: 6. Approved:
- A ‘_‘- / 7 ,_,.f«-"
=200 M. YAMASHIRO “’.L]{M’[C(a PR zy% DEC 28 206
TEPLTT? Corporation Counsel Date Director, Budget and Fiscal Svcs. Date
cc.  Purchasing Department

Accounting Contractor
Fiscal



SUPPLEMENT SHEET
FOR CONTRACT CHANGE ORDER

MIDDLE STREET INTERMODAIL CENTER
Phase 1B, Maintenance- Administration Building
Job No: DTS-2003-1C-04

Change Order Proposal No. 10

November 28, 2006

DESCRIPTION OF WORK:

Total Change Order Proposal No. 10........c.ooiinn $64,463.82

The additional elevator is required as determined by the Disabilities and
Communications Access Board (DCAB) in order to meet the handicap
accessibility requirements to the Mezzanine Floor. DCAB letter is attached.
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PUBLIC TRANSIT DIVISION
DEPARTMENT OF TRANSPORTATION SERVICES
CITY AND COUNTY OF HONOLULU

CONTRACT CHANGE ORDER

Preject  Middie St Intermodal Center-—-Phase 1B Change Order No. 6

DTS-2003-1C-04

Contractor S & M Sakamoto, Inc
Sep 2, 2008 Contract 360 Original ' Sep 8,
Commencement Date Time Completion 2007

Contract No. F-04555

This change order shall serve as a supplemental agreement covering extra work or a change in the
quantity of work from that called for in the proposal for this project.

Description of Work: SEE ATTACHED SUPPLEMENTAL SHEET.

Total Change Order Proposal No's. 11R2Z & 12R......c $133,070.21

Revised Contract Amount:

Previously Revised Total ......................... $9,559,813.60
Change Order Proposats No. 11R2 & 12R...$ 133,070.21
Revised total sum of the contract................. $9.692.883.81

Acct No. 620/7633-04-4291-99317C

By reason of this proposed change, a time extension of _34 calendar days will be made to this
contract. The new completion date shall be Qct 19, 2007

1. Computed and Checked: 2. Accepted:
e ¢ 7+ -1 -
% Q/Q“-ﬂ >tre /o7 215 - a7
Project Coordinator / Date Contractor {or Representative) Date
3. Certify Availability of Funds: 4, Approved:
| L ol Nop—
- WA /S S | 1] : :
Fiscal Officer [[. - Date Director, Transportatidh Service Date
5. Approved as to Form & Legality: 6. Approved:
— i 2y
AEID M. YAMASHIRO MAR 15 2007 M%j@@ HAR 20 ey
Corporation Counsel Date Director, Budget and Fiscal Svcs, Date

ce:  Purchasing Department
Accounting Contractor
Fiscai

KT 608
J7 \.—/\



: SUPPLEMENT SHEET
FOR CONTRACT CHANGE ORDER NO. 6

MIDDLE STREET INTERMODAL CENTER
Phase 1B, Maintenance-Administration Building
Job No: DTS-2003-1C-04

Change Order Proposals No’s 11R2 & 12.
February 5, 2007

DESCRIPTION OF WORK:

Total Change Order Proposal No. 11R2........ $133,070.21
o Justification for the cost of COP# 1 1R2 is required by changes described in

P.C.D. 1. The increase 1n cost required some site work. But a large share of the
cost is attributable to the installation cost of the second Elevator which was
required by DCAB for handicap access to the Mezzanine. Installation cost of the
Elevator requires a machine room, the Elevator shaft and necessary structural
revisions. The required elevator addition provides accessibility to the Mezzanine
as well as the Second Floors.

Extension of Time: _
e Also, justification for 25 day extension for work done affecting the critical path.
See attachments by Project Architect and additional time required by the
Contractor.

Total Change Order Proposal No. 12, $0.00
» Total time requested for time extension is 9 days. Concrete pour was cancelled
on January 8, 2007 because of bad weather.

Sum Total of Above Change Order Proposais No. 11R2 & No. 12.......... $133,07,.21

Adjusted Date of Completion including COP Proposals No’s 11R2 & No 12:
October 19, 2007
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Dept
Contractor
Contract No.

Account Code

""ACCOUNTING COPY °

Design and Construction A

57

Foe877

Builders, Ltd. ® {25012}
W

see below

Account Title Kapolei Consolidated Corporation Yard, Phase 1, Project No. iX-05-07-C

i
Amount  §7,916,011.00 * ~ Object Code 4102
Processed mi  01/23/07  asof 12/29/06 Checked % //ng/ﬁ/
610/6278-06-95006C “} $4,091,694.00
610/6278-07-95008C 4« 3,824,317.00
$7,916,011.00
A
Contingency: "
610/6278-07-95006C " $525,683.00 * (4291)

*Other Encumbrance No. E30417
Note: Award Letter dated 12/29/06

TOTAL ENC:  $8,441,694.00



PEPARTMENT OF DESIGN AND CONSTRUCTION
CITY AND COUNTY OF HONOLULY

DATE: 9252007 CHANGE ORDER NO.: 1
PACMECT:  Campbel Industial Park CONTRACT NO.: F-0B877

Kapoiei Consolidated Carporafian Yard, Phase 1

PROJECT NO.:_ - _iX-06-07-C

CONTRACTOR: 57 Buiiders, Ltd. CONTRACT AMOUNT:  _ $7916011.00
Change Orders to Date $0.00
This Changs Order Total - (Add) $208,546.47
Now Contract Amount by this Change Order 8,122,557 47

Thin change order shal Sefve 48 a stpplemantal agresment covering & thange it the contzact.

Neste here, as speciicaily a3 possitls. the tma, tusntity, amd ionation of work recquired, with an accurate s L ST # Y.
Alsa ROl iy Guantites Of work which this replaces anc Shew net vahke of quantity of saks work,

DESCRIPTION OF WORK & COST:

This Change Order No. 1 shali cover the following Additive Work:
A Incorporate Post Contract Documents #1 and #2 into the project

Miscallaneous Civil changes to grading, drainage & sewer systems and parimeter adjustment grade walls. {See attachag
eCh #1 and #2)

(See attached contractor's proposal dated 11-8ep-07 )
BEASONS:
This change work was added to address comments made during the construction permit review.
LUMP SUM $ 189.557.75

B. Install new concreta foolings for Sheds #1 and #2 and grade adjustment walt 18" deeper than shown on the drawings to rest
on sofid coral ledge.

{Ses attached contracior's proposai dated 11-Sep-07 }
REASCONS:
The existing salid coral ledge was 18" lower in elevation than originaity articipated.
LUMP SUM $ 1698872
SUIMMARY:
TOTAL ARDITION ¥ 206.546.47
“ha Contractor agrees that BES change nider represents aquitable compansation for alt iabor, matenials, aguipment,

incidentals, and al costs both direct and indirect, inchuding tmpacts due lo delays and increased time of performance to
compigta the work

EXTENSION OF TIME:
) Criginal Notice to Proceed Date: M
Original Compistion Date: 14.May-08
Extensicni of Tima to Date: C calendar days
Extension of Time Due o this Change Order; 40 calendar days
New Complation Date: 23-Jur-08

Account No.. 810L6278-04-060060
C107 G2 /607050060 [ SLogr

RECOMMENDED ARPROVAT APREOVED AS TO AVAILRBILITY OF FRGS. v % i
Pk T Pt . HGY 5
Q(u-k f‘/éﬁ Pl ad e T
Wam@cmm Tt Flacal Ottigar # o

APPRAOVED: APPAQVED AS TQ FORM AND LEGALITY:

W/Mﬂ M 4”26’07 FEID M. YAMASHIRO NOV 1.4 2007

Lontracty Date

% Daputy Comonstion Goonsel Date
Taemﬂauef. Spacil Projcts Data

~ -~ APPROVED: 4
g O .- %ﬂ///ﬁfzﬁ?@/z/ NOV 15 A0

Director - Design ard Congiction Cais Director of Budge ang Fscal Services [ate

e s




DEPARTMENT OF DESIGN AND CONSTRUCTION
CITY AND COUNTY OF HONOLULYU

DATE: 11/28/2007 CHANGE ORDER NO.: 2
PROJECT: Campbell Industrial Park CONTRACT NO.: F-06877
Kapolei Consolidated Corporation Yard, Phase 1
PROJECT NO.: iX-05-07-C
CONTRACTOR: 57 Builders, Lid. CONTRACT AMOUNT: $7,816,011.00
Change Orders to Date 52086 546 .47
This Change Order Total - {Add) $1,359,887 .02
New Contract Amount by this Change Order $9,482,554 .49

This change order shall serve as a supplemental agreement covering 2 change in the contract.

Mote here, as specifically as possible, the time, quantity, and location of wark required, with an accurate description of Rs character, using sketches
necessary. Adse note sny guantities of work which this replaces and show net value or guantity of

DESCRIPTION OF WORK & COST.

This Change Order No. 2 shall cover the following Additive Work:
A Contract Additive Alternate No. 3

Construction of Goncrete Storage Bins and Parking Lot, inciuding all related work, complete in place as noted in the plans and
specifications.

REASONS;

This Additive Alternate work was originaily contemplated to be included in the criginal contract but due to funding issues was
not included in the original contract. Increased funding has since become availabie and this work is being added to the contract.

LUMP SUM $ 74341000
8 Contract Additive Alternate No. 4

Construction of Fueling Station and Building, including ali related work, compiete in piace as noted in the plans and
spacifications.

REASONS:

This Additive Alternate work was eriginally contemplated to be inciuded in the original contract but due to funding issues was
not inciuded in the original contract. increased funding has since become available and this work is being added to the contract.

LUMP SUM $ 42684200
T Contract Additive Alternate No. 5:

Waianae Corporation Yard Hazardous Material Abatenent, removat of fuel pumps and underground tanks, adding asphalt
concrete pavement, including all related work, complete in place as noted in the plans and specifications.

REASONS:

This Additive Alternate work was criginatly contemplated to be included in the originai contract but due to funding issues was
net included in the original contract. increased funding has since becoms available and this work is being added to the contract.

LUMP SUM 5 88,788.00



0. Additionat Embankment at the East and South East Sides of the Job Site:

Instail additional fill beween the new asphalt concrete pavement areas and the new grade adiustment walls in order 1o provide a
uniform finish surface grade

REASONS.
The plans did not clearly indicate that this area was to be filled to the finish grades required.

LUMP SUM $ 46,942 63
E. Modified Septic Distribution Boxes:

Install modified distribution boxes at the new septic tanks in accordance with PCD #2. This work was not included in Change
Order No. 1 costs due to delays in obtaining supplier cost quotes.

REASONS:
DFM requested the modified work in order that they could pump out the sewage using their current pumping trucks and hoses.

LUMP SUM 3 8,888.26
¥ Incorporate Post Contract Documents #3 into the project:
Enlarge retenbon basin and incorporate miscellanecus plumbing modifications within Building A & B.
REASONS:
This change work was added to address comments made during the construction permit process.

LUMP SUM 5 14,320.35
G Increase BWS Aliowance for Service Charges:
The Contractor is required to pay actual service charges and is reimbursed under the contract through this allowance pay itern.
REASONS:
This change was added to address actual additional service charges from the Board of Water Supply.

LLIMP SUM $ 2879472
SUMMARY:

TOTAL ADDITION $ 1.359.,897.02

The Contractor agrees that this change order represenis equitable compensation for all iabor, materials, equipment, incidentals,

and ail costs both direct and indirect, including impacts due to delays and increased time of performance to complete the wark

EXTENSION OF TIME:
Criginat Notice to Proceed Date: 14-May-07

Originat Compietion Date: 14-May-(8

Extension of Time to Date: 40 calendar days

Extension of Time Due to this Change QOrder 50 calendar days
New Completion Date: 12-Aug-08

o lg¥,) o
Account No.- 610/ 6278-56-05e8e = #/.040£60-4F

610/ 6278-07-C(4A/) = 2/9 /36§32

RECOM £0 APPROVA APPROVED AS TO AVAILABILITY OF FUNDS:  57PL- = f;/' !5.:? i /-c’
zg)/ f"_-l i lf\" /:‘; 3 -
o 0 ML miim

Projed Ma‘r'wager Spy!c:ai Projects Date Fiscat Officer re Date

APPROVED AS TO FORM AND LEGALITY.

2&’0\/\0\%/\ Taan __ofo7 REID M. YAMASHIRO FEB 0.7 200

Ccmracti; @Q‘\Dme Deputy Corporation Counsel Date

Te %.75661- @la! P}Eec!s Date APPROV

Director - Dé-:ugé and Construction Date Director of Budget and Fiscal Services Date




